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Introduction 
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Debris Management Contracts

 
 

Communities that fail to comply with proper contracting procedures or enter into inappropriate contracts 

may experience severe financial consequences. 

 
 Communities may end up paying a contractor for work that was not originally part of the contract 

 The period of performance may become excessive such that the work is not completed in a timely 

manner to meet the needs of the community. 

 Lawsuits may result by the community (residents), the contractor, or both. 

 If there is a state or federal disaster declaration: 

o The community may not be reimbursed for all costs incurred, even if payment must be made to the 

contractor. 

o There may be delays in funding pending the results of audits, collection of documentation, 

justification of costs, etc. 
 

 
Debris Contracting Issues and Responsibilities 

 

Disaster Debris Management California Emergency Management Agency

• Debris Management Planning

• Clearance

• Removal & hauling

• Demolition

• Debris management sites

Debris Contract Activities
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• Recycling

• Household hazardous waste

• Asbestos

• Final disposal

• Monitoring

• Project management

Debris Contract Activities – Cont’d

 
 

If the magnitude of the emergency debris operation is beyond the capabilities of local force account 

resources, State resources, mutual aid agreements, and volunteer labor and equipment, contracting for 

labor and equipment may be necessary.  Contracted activities may include:  

 

 Debris management planning (Not eligible if done prior to the disaster) 

 Clearance, removal and hauling 

o Separate contracts may be prepared for clearance activities and removal and hauling 
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 Demolition 

o Demolition activities are generally beyond the capability of most communities forces 

 Debris Management Sites  

o Overall operations or specific activities 

 Recycling or Volume Reduction Activities 

 Removal and Disposal of Household Hazardous Waste, Asbestos and other hazardous materials  

 Final Disposal 

 Monitoring 

 Overall Project Management  

Note: Project Management costs are sometimes eligible for state and/or federal assistance, but this 

depends upon the magnitude of the event, the impact to the community, reasonableness of the costs, etc. 
 

 
Contracting – To be or not to be? 

 

Disaster Debris Management California Emergency Management Agency

• Amount and types of debris

• Private property removal

• Debris concentration area

• Debris management site locations

• Landfill disposal site locations

• Task requirements

• In-house capabilities

Debris Contract

 
 

With a wide range of possible contracted activities, communities need to anticipate their contracting needs 

during debris management planning.  The community should: 

 

 Assess the potential amount and mix of debris from an anticipated event 

 Determine a plan for collecting, hauling and disposing the materials 

 Assess the capability of their own forces to perform the work 

 Issues to consider in determining if work should be contracted include: 

o Potential quantity and composition of debris – how much and what type 

o Is removal from private property anticipated? 

o How widespread is the forecasted debris, and where will it be located? 

o Where is the location of the debris management sites or landfill disposal sites? 

o Will recycling be done? 

o What are the requirements for accomplishing these activities? 

o What are the in-house capabilities? 
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Contract Preparation 
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• Standby or sample contracts

• Contract specialists

• Contractor prepared contracts

• State/Federal assistance

Contract Preparation

 

 

Prior to a disaster, it is recommended that communities prepare: 

 

 Standby contracts that are pre-awarded executed and ready for implementation 

 Sample contracts that are pre-drafted and ready to be finalized, advertised and awarded 

 

Many local governments use a contracting specialist to prepare their contracts.  The specialist should: 

 

 Closely coordinate with debris staff to ensure that all technical aspects are correct and the scope of 

work is appropriate 

 Ensure the appropriate type of contract is used for the work to be performed – time and materials, unit 

price, lump sum (discussed later in this unit) 

 Ensure compliance with proper bidding and award procedures 

 Be responsible for all contract administration and documentation 

o A complete file of the process should be maintained, including development of the scope of work, 

a copy of the bid advertisement, summary of bids received, selection process and basis, invoices, 

memos of meetings, etc. 

 

Often contractors will offer use of a contract prepared by their company.  Although this offer may seem 

attractive in the essence of time, the contract should be reviewed by legal counsel to ensure: 

 

 It is technically and legally correct 

 It has proper safeguards for the awarding entity 

 The work covered by the contract is eligible for reimbursement 

 The payment is not being made for technical advice available free from the State or FEMA.  This 

includes instructions on completing project worksheets, eligibility, contracting, environmental 

requirements, etc. 

 

While communities may enter into any contracts they wish, Cal EMA and FEMA are not a party to those 

contracts.  These communities are strongly encouraged to work with state and federal personnel to ensure 

that the costs set forth in the contracts they are considering are eligible for reimbursement. 
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 To facilitate assistance to communities in this matter, Cal EMA/FEMA staff will be available to 

provide technical assistance before contract execution to help ensure compliance with the provisions 

of the PA Program, as well as other applicable statutes and regulations 

 If a contract is in-place prior to meeting with Cal EMA/FEMA, the terms of the contract should still 

be discussed to ensure compliance issues 

 

Regardless of who prepares the contract or provides technical assistance in its preparation, the community 

is ultimately responsible for the terms of the contract, including: 

 

 The scope of work is accurate and appropriate 

 All documentation is complete and appropriate 

 The work performed is eligible and the costs are reasonable 

 The work is adequately monitored 

 

 
Procurement Requirements 
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State - CDAA, Section 2915

• Local agency subject to applicable state 

laws

• State, or state employee has no responsibility with 

work done by a local agency

Federal - 44 CFR, Part 13

• Must meet federal procurement standards

• Sole source contract used only in rare  instance

Procurement Requirements Regulations

 
 

In large debris generating events, communities often become overwhelmed with the activities to be 

performed and do not comply with proper procurement requirements.  Local governments must comply 

with all State, federal and local procurement requirements. 

 

State 

 

CDAA, Section 2915 

(a) General Provisions 

(1) Applicants receiving federal disaster assistance funds must comply with applicable federal contracting 

and procurement requirements contained in Title 44, Code of Federal Regulations (CFR), part 13, 

Sections 13.35 and 13.36, and Office of Management and Budget Circulars (OMB) A-102 (Revised 

10/7/94, As Further Amended 8/29/97) and A-110 (Revised 11/19/93, As Further Amended 9/30/99).  

Funds withdrawn by the federal government, due to non-compliance with the applicable federal 

contracting and procurement requirements shall result in a loss or reduction of state cost-sharing 

assistance. The state shall not provide additional funding to an applicant to substitute for federal funding 

withdrawn as a result of noncompliance with federal regulations. 

2) Any work performed by a state agency, at the request of a local agency, shall be agreed upon in writing 

and subject to the state Public Contracts Code. Work performed by a local agency shall be subject to the 
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laws governing the performance of such work by the local agency and any other applicable state or 

federal laws. Neither the state nor any officer or employee thereof shall have any responsibility in 

connection with any work performed by a local agency. 

(3) Any contract executed between the local agency and the agency secretary, pursuant to the Act, shall 

contain a provision under which the local agency agrees to hold the state harmless from damages resulting 

from the work for which funds are allocated; and 

(4) A payment bond is required on all contracts involving expenditures in excess of twenty-five thousand 

dollars ($25,000), pursuant to sections 3247 and 3248 of the Civil Code, on any public work for a political 

subdivision including, but not limited to, improvements and replacements of any building, road, bridge or 

other structure. 

 

Federal Regulations 

 

 Federal procurement standards must be met, or exceeded, if FEMA assistance is to be requested on 

Presidentially declared disasters 

o Title 44 of the Code of Federal Regulations, Part 13 covers grant administration, including 

procurement and contracting criteria 

o Normal State and local procurement requirements must still be followed, but such regulations 

must be at least stringent as the Federal procurement regulations (Part 13) 

 To be eligible for FEMA assistance, competitive bidding must be used except for initial emergency 

situations 

o Non-competitive (sole source) contracting is acceptable ONLY in rare circumstances where there 

can be no delay in meeting a requirement, such as for emergency road clearance 

o Not all “emergency” work requires “emergency” contracting procedures.  Competitive bidding 

normally can be resumed within days of the disaster. 

 If the Governor waives contracting procedures because of the emergency that does not necessarily 

mean competition is suspended.  It generally means that time can be compressed.  Emergency 

contracting still may require, or can use, competitive bidding 

o In the past, many communities have successfully developed a scope of work, identified contractors 

that can do the work, and made telephone invitations to bids to expedite the process 

 

Contractor Selection 

 

For declared disasters, a community PA applicant is not required to select the low bid in the competitive 

bid process.  The community may use their normal bid evaluation criteria in selecting a contractor. 

 Under state and federal regulations consideration may be given to the following factors when selecting 

a contractor: 

o Contractor integrity 

o Compliance with public policy 

o Record of past performance 

o Financial and technical resources 

 In addition, other criteria that may be considered includes: 

o Cost – ensure costs are reasonable.  Costs that appear too low may not actually be attainable by the 

contractor and problems may arise when the contractor is faced with modifying work procedures 

to cover costs and maintain profits 

o Other current obligations/work commitments – is sufficient staff available to complete work in a 

timely manner? 

o Proposed work plan 
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o References 

o Use of local resources 

 

 

Contracts – General Requirements 
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• Use of competitive bidding

• Well-defined scope of work

• Detailed documentation

• Termination clause

• Reasonable performance period

• Make your own debris estimate

Contract General Requirements

 
 

The following are general requirements to be carefully considered and included in debris-related bid 

documents and final contracts: 

 

 Use competitive bidding  

o Identify criteria for the work, including 

 Criteria for responding – time, scope of response 

 How long between award and time to mobilize 

 The scope of work must be well defined and each intended task specifically addressed  

o Be comprehensive, but concise 

o Without specific language for each task, the contractor may perform work that was not originally 

intended, or fail to perform work that must be redefined often at additional cost 

o For Presidentially declared disasters, eligible work must be clearly defined 

 Documentation is a critical component in supporting contractor invoices and in supporting 

reimbursement 

o Records should be auditable 

o Lack of proper documentation can jeopardize or delay funding 

 Include a termination for convenience clause – this will provide the community the option to cancel 

the contract for any reason 

 Define a reasonable period of performance 

o Determine when the work needs to be complete – otherwise, the work may not be performed in a 

timely manner to meet the needs of the community 

o Include penalties if the work is not completed within the specified period of performance 

 Base the contract on an estimate of debris as prepared by the community staff.  Do not rely on 

contractor estimates 



Disaster Debris Management 

 

 

California Emergency Management Agency                                      9                                               October 2011 (Rev.) 

Contract Considerations 
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• Fully document process

• Ensure costs are reasonable

• Monitor operations

• Ensure all contracted activities are required

• Request technical assistance from CalEMA 

and/or FEMA

Contract Considerations

 

 

When state and/or federal funding is involved, or expected: 

 

 Ensure the process is fully documented, including bid advertisement, responses, contract award, etc. 

 Ensure the costs are reasonable, and include a justification of costs 

o Only reasonable costs will be reimbursed  

 Ensure the activities are well-monitored and the process of monitoring is documented 

 Ensure that all activities included in the contract are required for debris removal, and are eligible for 

reimbursement 

If there are any questions regarding any aspects of the contracting, the community may request technical 

assistance from the State or FEMA. 
 

 

Contract Cost Estimating 
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• Means cost data reports

• Local engineering & construction companies

• Historical information

• Local public works department

• State Transportation (Caltrans)

• State Department of Forestry (CDF)

Contract Cost Estimating

 

 

To estimate a reasonable cost for a contract, the community may consult the following sources for cost 

data: 

 

 Publications such as Means Cost Data Reports   

o Depending upon what is being contracted, these documents may include costs on specific 

equipment 

 Local engineering and construction firms 
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o These firms can be employed to develop the cost estimate, or may be willing to provide some 

basic data 

 Historical data   

o These data do not necessarily have to be for the same work, as long as the work is similar.  It will 

provide a guide and some justification of costs. 

 Local Department of Public Works   

o This department usually is involved in contracting for various types of work using the same types 

of equipment needed in debris-related activities 

 State Department of Transportation (DOTs) 

o Most DOTs maintain a comprehensive bid tabulation breakdown showing the average price paid 

for various contracted work 

 State Department of Forestry & Fire Protection 

o May be able to provide input to the cost estimate 
 

 

Contract Cost Estimating – Cont’d 
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• Type of debris

• Removal method

• Permit requirements

• Work site limitations

Contract Cost Estimating – Cont’d
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• Site access

• Truck size

• Disposal site distance & route

• Traffic conditions

• Roadway conditions

Contract Cost Estimating – Cont’d

 
 

When evaluating a reasonable cost for debris-related activities, various factors must be considered: 

 

 Type, mix and amount of debris. 

o The type and mix of debris will have a significant impact – how much is vegetative, how much is 

C&D?  Is there any asbestos?  What about household hazardous waste?  Is any demolition 

required?  What special handling and disposal requirements must be considered due to the type 

and mix? 

o The amount of debris will affect the cost.  Often, but not always, the larger the magnitude of 

debris, the less the unit cost 

 Method of removal 

o How will the debris be removed?  Front-end loaders and trucks?  Is special equipment required?   

 Permitting requirements 

o Including permits for handling household hazardous waste, to operate Debris Management Sites, 

for demolition 

 Any limitations at the work site   

o Work hours may be limited, there may be competitive work going on 

o In some areas, there is a limitation on truck size.  In older cities, with narrow streets, small trucks 

and other equipment will be required.  There will be competition for equipment and highway 

space, so there may be a lack of available trucks.  This is a particular problem in the US Territories 

 Access to the debris, the debris management sites, and the final disposal site  



Disaster Debris Management 

 

 

California Emergency Management Agency                                      11                                               October 2011 (Rev.) 

o The type and width of the road may limit the size of equipment that can be used. 

o Access to the debris management site may be limited by lack of access roads 

 Depending upon the type and amount of debris, the haul distance may be lengthy (or take extensive 

time) 

o The closest site was almost 100 miles away.  In CA, hauls of over 100 miles have been necessary.  

Debris from 2007 Fire at Lake Tahoe was taken to locations in Nevada.  Debris in Crescent City is 

taken to Oregon. 

o Routes may be narrow and winding, increasing haul times 

 It may be necessary to haul the debris through areas of heavy traffic, increasing haul time 

 Roadway conditions may be bad because of the incident, rescue and emergency equipment, and heavy 

equipment usage 

 

 

Bids 
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• Bond & insurance

• Rights-of-entry & indemnification

• Mobilization/demobilization costs

• Environmental monitoring

• Safety

• Site clean up

Bids

 

 

When preparing bid solicitations, include the following costs or sections: 

 

 Bond and insurance requirements 

o This is a protection for the community; however, there are costs associated with them 

 The requirement for rights-of-entry and hold-harmless agreements to enter private property  

 Costs of mobilization and demobilization 

o In large disasters, these efforts can be quite costly, but are a cost to the contractor 

o The work includes organizing the equipment, moving it to the site, then doing the reverse 

 Environmental monitoring may be required 

 Safety requirements must be reviewed, and could increase costs 

 Debris management site clearance and cleanup   

o If a good environmental baseline study is conducted, and a monitoring program is implemented, 

this should be relatively easy  

o Section related to state and federal eligibility requirements, and the necessity for the contractor to 

comply with those requirements 
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Contract Types 
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• Time & materials

• Unit Price

• Lump sum

Contract Types

   

 

It is important for a community to understand the types of contracts that may be appropriate for various 

types of work. 

 

 There are three basic types of contracts: 

o Time and Materials 

o Unit Price 

o Lump Sum 
 

 

Time and Materials Contract 
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• Typically used during first 70 hours following an 

emergency

• FEMA discourages the use of this type of contract

• However, it is eligible when:

– After a determination that no other contract is suitable

– Contract includes ceiling price 

Time & Materials Contract

 

 

A Time and Materials contract is based on hourly rates for personnel and equipment. 

 

 The contractor is paid an hourly rate for the actual time performing the specified work. 

 Bids should include all overhead costs. 

 Standby time.  

o For rental equipment, if determined cost effective by the agency secretary.   

o Standby time for applicant owned equipment is not allowed 

o Standby time is not an eligible cost for FEMA reimbursement. 
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Federal Emergency 

 

 Under federal regulations (44CFR, Part 13.36), time and material contracts can be used when: 

 After a determination that no other contract is suitable, and 

 If the contract includes a ceiling price that the contractor exceeds at its own risk 

 Time and Materials contracts may be the most appropriate method of contracting during first 70 hours 

following an emergency. 

 Generally, in the first 70 hours after a disaster, clearing debris from the roadways for access rather 

than removing debris to disposal areas is the most important activity a community is involved in 

with regard to disaster debris activities. 

o Applicants often use a Time and Material contract to perform this work 

 All Time and Materials contracts should clearly state: 

o The price for the equipment applies only when the equipment is operating. 

o The hourly rate includes the operator, fuel, maintenance and repair. 

o The community reserves the right to terminate the contract at its convenience. 

o The community does not guarantee a minimum number of hours. 

o The contract has either a dollar ceiling or a not-to-exceed-number-of-hours clause. 

o The hours of operation of the contractor (to ensure monitoring is on-going when the contractor is 

working and to minimize disruption to the community). 

 

Regarding Presidentially declared disasters: 

 

 To be eligible for federal reimbursement, FEMA would like time and material contracts to be limited 

to a maximum of 70 hours of actual emergency debris clearance work and should be used only after 

all available local, tribal and State government equipment has been committed 

o The 70 hours provides time for:  

 Moving the debris from the roadway to the curbsides or rights-of-way to allow passage of 

emergency vehicles, and  

 Negotiating unit price and/or lump sum contracts. 

o If a PA applicant awards multiple time and material contracts, those contracts should run 

concurrently, not consecutively 

 The 70 hours begins when the first contract is awarded 

 Cal EMA has prepared a Flyer entitled “Debris Contracts” and has been included as a reference 

document.  This document is also available on the Cal EMA website.   
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Time and Materials Contract – Cont’d 
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Advantages

• Extremely flexible

• Not dependent on scope

• Ready for immediate 

response

• Contractor assumes the 

risk

Time & Materials Contract

Disadvantages

• Requires close contractor 

oversight & direction

• Requires documentation 

of actual equipment & 

operator hours 

• Requires full-time, on site 

monitors

 
 

Advantages: 

 

 Extremely flexible, not scope-dependent 

 Has a wide range of uses – clear major access routes or access to critical facilities 

 Available for immediate response activities - Is suitable for emergency "hot spots" and early debris 

rights-of-way clearance 

 

Disadvantages: 

 

 Requires close contractor oversight and direction as to what work to perform 

 Requires documentation of actual hours worked by equipment and operators 

 Requires competitive bids or negotiated reasonable hourly rates for equipment and operators 

 Specifies equipment as generically as possible to encourage competition  

 Requires full-time (on-site at all times with the contractor) and trained contract monitors to document 

actual equipment usage  

 

 

Unit Price Contract 
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• Requires full-time trained third party contract 

monitors

• Requires all trucks to be accurately measured & 

numbered

• Requires all truckloads to be documented

Unit Price Contract

 
 

A unit price contract uses construction units (Cubic Yards, Tons, Each) and prices to develop line item 

costs and total contract costs. 
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 The unit price contract should be used when the scope of work is difficult to define.  The contract will 

be based on estimated quantities. 

 There must, however, be specific documentation compiled during performance of the work to support 

the actual quantity of work completed 

 Therefore, to be properly administered, unit price contracts should have full-time, trained monitors to 

ensure compliance with contract requirements 
 

 

Unit Price Contract – Cont’d 
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Unit Price Contract Advantages

Advantages

• Is flexible

• Accurate account of actual 

quantities removed

• Wide range of competition

Disadvantages

• Segregation of debris 

complications

• All trucks must be 

numbered, measured & 

documented

• Possible contract fraud

 

Advantages: 

 

 Is flexible – don’t need to get an exact determination of the amount of debris (but a good estimate will 

provide assurance that total quantities are reasonable – estimate should be determined by the PA 

applicant, not the contractor) 

 Requires accurate account of actual quantities removed in either cubic yards or tons 

 Ensures a wide range of competition because of simplicity of contract 

 Has a low risk for the contractor (and great advantages if quantities can be maximized) 

 

Disadvantages: 

 

 Proper administration requires dedicated contract monitors at the pickup site and at the disposal site 

o Collected debris must meet terms of contract and FEMA eligibility criteria 

o Trucks must be sufficiently loaded 

 Has possibility of contractor fraud if loading and dumping operations are not closely monitored 

 Is complicated if segregation of debris is required 

 Requires all trucks to be accurately measured (for cy payment) or weighed (for ton payment), and 

numbered – and periodically verified 

 Requires all truckloads to be documented.  For most accurate accounting, a pre-numbered load ticket 

should be used.  Load tickets are the verification of the estimated quantity of debris in cubic yards or 

tons deposited at the dumping site. 
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Unit Price Contract Verification 
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• Establish inspection station at entrance

• Certified scales if by weight

• Inspection stands if by cubic yards

• Document activities 

Unit Price Contract Verification

 
 

On FEMA projects, unit price contracts will require the PA applicant to have a verification process in 

place to help them in the documentation for their claim. 

 

 When using volume (cubic yards) measurements, an inspection station at the entrance and exit of the 

disposal site is critical in verifying the contractor’s loads and to ensure that the load has been fully 

dumped 

 When using weight (ton) measurements, certified scales must be used 

o Scales must be certified by person licensed by the State 

 A systematic method of recording load and measurement data must be in place.  Load tickets are 

normally used as the basis for verifying quantities. 
 

 
Lump Sum 
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• Two methods 

– Area 

– Pass

• Easy to monitor when scope of work well defined

• Contractor assumes most of the risk

Lump Sum Contract

 
 

A lump sum contract establishes a fixed contract price by a one-item bid from the contractor. 

 

 The lump sum contract should be used only when the scope of work is clearly defined by the 

community (not the contractor), including quantity, type and location of debris. 

o This information will be used to judge the reasonableness of the cost for reimbursement. 

o Change orders must clearly state the reason for the change; why the debris was not considered in 

the original contract, the exact quantity, mix and location, etc. 
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 It is understood in a lump sum contract that the price for the work is fixed unless the scope of work 

changes; therefore, the bottom line of the contract is not in question, as it is with the unit price 

contract.  

 There are two methods of measurement: 

o Area method 
o Pass method 

 

 

Area Method 
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Lump Sum - Area Contract

Advantages

• Minimum management 

needed

• Contractor assumes most 

of the risk

• Price is based on 

estimated quantity

Disadvantages

• Needs very clear, definite 

scope of work

• Can be difficult to 

estimate amount of debris

• High probability of claims

 
 

The area method of a lump sum contract is used when a defined area is provided.  For example, once 

all the debris within a well-defined area has been placed at the curbside, a scope of work can be 

written that requires the contractor to conduct a one-time pass to be removed all identified material 

from the curbside and placed at a specified location (landfill).  

 

Area Method Advantages:   

 

 Provides an easy means of establishing the cost of the work at the time of bid opening 

 Requires minimum labor for monitoring 

 Is easy to monitor as the scope of work is well defined 

 Is easy to determine when the contractor has completed the work 

 The contractor assumes most of the risk 

 

Area Method Disadvantages: 

 

 Scope of work must be definable to minimize change orders for additional work 

 May be difficult to quantify the amount of debris that will be brought to the right-of-way for 

removal 

 Has a high probability of claims if debris estimates are difficult to estimate and require speculation 
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Pass Method 
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Lump Sum - Pass Contract

Advantages

• Minimum management 

needed

• Scope of work is more 

defined

• Quantities do not need to 

be documents unless 

change order submitted

Disadvantages

• Requires accurate, up-to-

date plans

• Public must cooperate

• Public information officer 

needed

 
 

The pass method is used when the scope defines how many passes down a particular street or in a given 

section of the town will be completed.  For example, if homeowners are provided a schedule for placing 

certain materials at curbside over a specific period of time (say three week duration), a scope of work can 

be prepared to require the contractor to conduct a minimum number of passes (say three) throughout the 

community during the three-week period (say one pass per week) and place the material at a specified 

location (landfill). 

 

Pass Method Advantages: 

 

o Minimum labor required for monitoring and management 

o Defines the scope of work better than Area Method and decreases the risk of claims caused by 

quantity speculation 

o Quantities do not need to be documented as they do in a unit price contract 

 

Pass Method Disadvantages: 

 

o Must have accurate, up-to-date plans and information on all roads that will be included in the 

“pass” scope of work 

o Public must cooperate in the removal process – placing debris on a schedule, segregating 

materials, placing only eligible debris 

o Contracting agency must be successful in communicating with the public in removal area 
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Ineligible Contracts 
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• Cost-plus percentage of cost

• Conditional upon state/federal reimbursement

• Contract with debarred contractor

Ineligible Contracts

 
 

The following conditions may result in terms of contracts, and associated work, being ineligible for 

Federal reimbursement. 

 

 Cost-plus percentage of cost 

o 44 CFR Part 13.36(f)(4) specifically precludes use of this contract type 

o This type of contract encourages the contractor to exceed the initial cost estimates by basing their 

fee on a percentage of the costs 

 Conditional upon state/federal reimbursement 

o Contracts which indicate a contractor will be paid only upon receiving state/federal funds are 

ineligible 

 Contracts with debarred contractors 

o 44 CFR Part 13.35 specifically precludes use of debarred contractors 

o Communities should check with the State for current list of debarred contractors 

Information regarding contractors can be found on the California Contractor’s State Licensing Board at: 

www.cslb.ca.gov/consumers/default.asp or on the FEMA website at: www.arnet.gov/epls/. 

 

 

 

 

 

 


